

PROJECT PLANNING PHASE

Project Planning Template

Date: 30 September 2026

Team ID: Msu207Team8-6ab24dfd5bdbdc53c88f47

Project Name: Implement Client Script & UI Policy (Incident)

Maximum Marks: 5 Marks

1. Product Backlog, Sprint Planning, Stories & Story Points

Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Registration	USN-1	As a user, I can register for the application by entering my name, email, password and confirming my password.	2	High	Team Member 1
Registration	USN-2	As a user, I will receive a confirmation message once I have successfully registered for the application.	1	High	Team Member 2
Login	USN-3	As a user, I can log into the application by entering my email and password.	1	High	Team Member 1

Login	USN-4	As a user, I can log out of the application securely.	1	Medium	Team Member 2
Train Search	USN-5	As a user, I can search for available trains by entering source, destination and journey date.	3	High	Team Member 1
Train Search	USN-6	As a user, I can view train details such as train number, train name, departure time and arrival time.	2	High	Team Member 2
Train Search	USN-7	As a user, I can view the available seats for a selected train.	2	Medium	Team Member 3
Ticket Booking	USN-8	As a user, I can select a train and enter passenger details to book a ticket.	3	High	Team Member 1
Ticket Booking	USN-9	As a user, I can select the required number of seats while booking a ticket.	2	High	Team Member 2
Ticket Booking	USN-10	As a user, I can confirm my ticket booking after entering passenger details.	2	High	Team Member 3
Ticket & Booking Management	USN-11	As a user, I can view my confirmed ticket with booking details.	2	High	Team Member 1
Ticket & Booking Management	USN-12	As a user, I can view my previous bookings.	2	Medium	Team Member 2
Ticket & Booking Management	USN-13	As a user, I can cancel a booked ticket.	2	Medium	Team Member 3

Total Story Points = 31

2. Sprint Schedule

Sprint	Duration	Sprint Start Date	Sprint End Date (Planned)	Planned Story Points
Sprint-1	6 Days	17 Feb 2025	22 Feb 2025	9
Sprint-2	6 Days	24 Feb 2025	01 Mar 2025	7
Sprint-3	6 Days	03 Mar 2025	08 Mar 2025	7
Sprint-4	6 Days	10 Mar 2025	15 Mar 2025	6

3. Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	17 Feb 2025	22 Feb 2025	9	22 Feb 2025
Sprint-2	7	6 Days	24 Feb 2025	01 Mar 2025	7	01 Mar 2025
Sprint-3	7	6 Days	03 Mar 2025	08 Mar 2025	7	08 Mar 2025
Sprint-4	6	6 Days	10 Mar 2025	15 Mar 2025	6	15 Mar 2025

4. Sprint Details

Sprint-1 – Incident Form & Client Script

Objective:

- **Configure Incident form requirements.**
- **Implement basic Client Scripts.**
- **Validate Incident form inputs.**

Story Points: 9

Sprint-2 – UI Policy

Objective:

- **Create UI Policies.**
- **Make fields mandatory when required.**
- **Control field visibility.**
- **Control field read-only behavior.**

Story Points: 7

Sprint-3 – Integration & Validation

Objective:

- **Integrate Client Scripts and UI Policies.**
- **Test different Incident conditions.**
- **Display appropriate validation messages.**

Story Points: 7

Sprint-4 – Testing & Documentation

Objective:

- **Perform functional testing.**
- **Verify Client Script behavior.**
- **Verify UI Policy behavior.**

- Prepare project documentation.

Story Points: 6

5. Velocity

Velocity is the amount of work, measured in story points, that a team completes during a sprint.

For this project:

- Sprint-1 = 9 Story Points
- Sprint-2 = 7 Story Points
- Sprint-3 = 7 Story Points
- Sprint-4 = 6 Story Points

Average Velocity

$$\text{Average Velocity} = \frac{\text{Total Story Points Completed}}{\text{Number of Sprints}} = \frac{9+7+7+6}{4} = \frac{29}{4} = 7.25$$

Average Velocity = 7.25 Story Points per Sprint

6. Velocity per Day

The sprint duration is 6 days.

$$\text{Velocity per day} = \frac{\text{Average Velocity}}{\text{Sprint Duration}} = \frac{7.25}{6} = 1.21$$

Average Velocity per Day = 1.21 Story Points/Day

This indicates the average amount of work completed by the team per day based on the planned sprint data.

7. Burndown Chart

A Burndown Chart is a graphical representation of the amount of work remaining versus time.

For this project, the Burndown Chart can be used to track the remaining story points during each sprint.

Sprint-1 Burndown Data

Total Story Points = 9

Day	Remaining Story Points
Day 1	9
Day 2	7
Day 3	6
Day 4	4
Day 5	2
Day 6	0

Sprint-2 Burndown Data

Total Story Points = 7

Day	Remaining Story Points
Day 1	7
Day 2	6
Day 3	5
Day 4	3
Day 5	1
Day 6	0

Sprint-3 Burndown Data

Total Story Points = 7

Day	Remaining Story Points
Day 1	7
Day 2	6
Day 3	4
Day 4	3
Day 5	1
Day 6	0

Sprint-4 Burndown Data

Total Story Points = 6

Day	Remaining Story Points
Day 1	6
Day 2	5
Day 3	4
Day 4	2
Day 5	1
Day 6	0

8. Project Objectives

The main objectives of Implement Client Script & UI Policy (Incident) are:

- 1. To configure the Incident form according to project requirements.**
- 2. To implement Client Scripts for dynamic form behavior.**
- 3. To implement UI Policies for controlling field properties.**
- 4. To make fields mandatory, visible, or read-only based on conditions.**
- 5. To validate Incident form inputs.**
- 6. To test the Client Scripts and UI Policies.**
- 7. To document the implementation and test results.**

9. Expected Outcome

At the end of the project:

- Client Scripts should execute correctly on the Incident form.
- UI Policies should work according to the defined conditions.
- Required fields should become mandatory when applicable.
- Fields should be displayed or hidden based on conditions.
- Fields should become read-only when required.
- Invalid inputs should be appropriately validated.
- The Incident form should provide the expected user experience.

10. Conclusion

The Implement Client Script & UI Policy (Incident) project follows the Agile Scrum methodology. The project is divided into four sprints covering Incident Form Configuration, Client Script Implementation, UI Policy Implementation, Integration, Testing, and Documentation. Story points are used to estimate the effort required for each user story. Velocity is used to measure the team's completed work, while the Burndown Chart helps track the remaining work throughout each sprint.

References

1. Atlassian – Agile Project Management
2. Atlassian – Scrum and Sprint Planning
3. Atlassian – Epics
4. Atlassian – Sprints
5. Atlassian – Agile Estimation
6. Atlassian – Burndown Charts
7. Visual Paradigm – Scrum Burndown Chart