

Acceptance Testing

UAT Execution & Report Submission

Date: 30 September 2026

Team ID: Msu207Team8-6ab24dfd5bdbdc53c88f47

Project Name: Implement Client Script & UI Policy (Incident)

Maximum Marks: 4 Marks

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage, test results, and open issues of the **Salesforce Automation for Data Management** project at the time of release for User Acceptance Testing (UAT).

The UAT process verifies that the developed Salesforce solution meets the specified requirements and performs the expected data management, record creation, data validation, reporting, and dashboard functionalities.

2. Defect Analysis

This report summarizes the defects identified during testing and their current resolution status.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	1	0	1
Duplicate	0	0	1	0	1
External	0	1	0	0	1
Fixed	0	1	2	1	4
Not Reproduced	0	0	1	0	1
Skipped	0	0	0	0	0

Won't Fix	0	0	0	0	0
Totals	0	2	5	1	8

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and remain untested.

Section	Total Cases	Not Tested	Fail	Pass
Object and Field Management	5	0	0	5
Record Management	5	0	0	5
Data Import and Validation	5	0	0	5
Reports	3	0	0	3
Dashboard	3	0	0	3
Total	21	0	0	21

Exception Reporting

Total Cases: 21

Not Tested: 0

Failed: 0

Passed: 21

Final Report Output

The final report and dashboard were verified successfully. The displayed records, fields, calculations, and report information were checked against the available project data.

Total Cases: 21

Passed: 21

Failed: 0

Not Tested: 0

UAT Result

The UAT test cases were executed successfully, and the required Salesforce data management, record handling, validation, reporting, and dashboard functionalities were verified.